

PATIENT CENTERED MEDICAL HOME (PCMH) WORKGROUP

Blaze Gusic, Debbi Witham and Sanjeev Sahdev

SEPTEMBER 23, 2015

Agenda – PCMH Workgroup

2

- Workgroup Scope
- Data Needed
- Estimated Partner PCMH Readiness and Timeline
- Factors to Consider
- Next Steps

PCMH Workgroup - Scope

3

- Expand access to comprehensive primary care by
 - Helping primary care providers achieve NCQA PCMH Level 3 (2014) certification and/or meet state-determined criteria for Advanced Primary Care Models by March 2018.

- PCMH recognition requires practice sites to
 - Adopt Certified EHRs
 - Provide Patient-Centered, Team-Based Care
 - have written policies
 - perform care coordination and transition, population health management, and quality improvement

PCMH – Data Needed

4

Need to know the number of primary care practice sites and current PCMH levels

- Insufficient data from IT survey responses and Salient (state data)
- Need the data to
 - Develop and implement an outreach and technical assistance plan to help PCPs achieve PCMH Level 3 certification and meaningful use and/or APCM.
 - Develop an accurate PCMH budget


Data presented is based on partial PCIP data

- A partner may have multiple practice sites

PCIP can perform needs assessment and gaps analysis after MOU signing

Estimated Partner PCMH Readiness and Timeline

5



* Practice site estimates are extrapolated from partial PCIP data analysis.

PCMH – Factors to Consider

6

- ❑ Number of PCPs might change as the PPS network is refined. For instance, PPSs are permitted to add partners in October.
- ❑ Potential economy of scale if vendor contracting is done jointly with Mount Sinai PPS and other PPSs.
- ❑ About 80 partners also in the St Barnabas PPS will get assistance achieving PCMH recognition.
- ❑ Possible bulk pricing from vendors
- ❑ Larger provider organizations are likely upgrading to Level 3, 2014 because of higher Medicaid PMPM and may not need PPS assistance.
- ❑ Smaller practices need more resources to achieve PCMH.

Next Steps

7

Moving forward with vendor selection:

- Sign MOU with PCIP - to have an accurate budget based on actual # of partners needing PCMH assistance
- Budget proposal decision from Finance and Steering
- Vendor bulk pricing negotiation